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ESTIMATE RUN 12/17/2018

ESTIMATE SUMMARY 17:46:53

CONTID: C22414         ESTIMATE NO: 0004 PROG 2005

PCN: 22414-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 N. DELTA PHASE 1 ADA RAMPS (ESB) PERCENT TIME:

PROJECT NO: NHPP0501-068                  

US 50 N. DELTA PHASE 1 ADA RAMPS (ESB)

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 328,951.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 378,100.00 NON-PARTICIPATING 88,783.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

88,783.00

88,783.00

88,783.00

$

$

$

$

1,800.00

327,151.00

328,951.00

0.00

328,951.00

-5,671.50

0.00

323,279.50

0.00

AMOUNT DUE 323,279.50 88,783.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,783.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 49

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/17/2018

09/17/2018

12/13/2018

12/13/2018

12/12/2018

07/05/2018

07/23/2018

08/15/2018

09/17/2018
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PCN: 22414-BID    ESTIMATE RUN 12/17/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:46:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 416.030

88.970

202-00200  
 

25,250.00505.000

4,448.50

505.000

SY  

50.00000

0010 Removal of Curb and Gutter 289.900

118.100

202-00203  
 

14,280.00408.000

4,133.50

408.000

LF  

35.00000

0015 Removal of Brick Pavers 7.100

6.900

202-00207  
 

1,400.0014.000

690.00

14.000

SY  

100.00000

0020 Removal of Concrete Pavement 130.660

0.340

202-00210  
 

6,550.00131.000

17.00

131.000

SY  

50.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

40.00000

0030 Removal of Pavement Marking 950.300

550.700

202-00250  
 

7,505.001,501.000

2,753.50

1,501.000

SF  

5.00000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

500.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0045 Aggregate Bag 24.000

0.000

208-00035  
 

360.0024.000

0.00

24.000

LF  

15.00000

0050 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0055 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

250.00000
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PCN: 22414-BID    ESTIMATE RUN 12/17/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:46:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

200.00000

0065 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

350.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

180.00000

0080 Removal of Trash 5.000

0.000

208-00107  
 

275.005.000

0.00

5.000

HOUR

55.00000

0085 Reset Brick Pavers 0.000

13.000

210-00300  
 

1,300.0013.000

1,300.00

13.000

SY  

100.00000

0090 Reset Ground Sign 0.000

2.000

210-00810  
 

1,000.002.000

1,000.00

2.000

EACH

500.00000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

500.00000

0100 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

0.000

SF  

10.00000

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

38.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

250.00000
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PCN: 22414-BID    ESTIMATE RUN 12/17/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:46:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Pavement (9 Inch) 6.650

0.350

412-00900  
 

875.007.000

43.75

7.000

SY  

125.00000

0120 Concrete Slope and Ditch Paving 1.000

0.000

507-00000  
 

450.001.000

0.00

1.000

CY  

450.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

8.00000

0130 Concrete Sidewalk 12.100

20.900

608-00000  
 

1,980.0033.000

1,254.00

33.000

SY  

60.00000

0135 Concrete Curb Ramp 543.810

111.190

608-00010  
 

75,325.00655.000

12,786.85

655.000

SY  

115.00000

0135 MATERIAL ALLOWANCE Truncated Domes 0.000

0.000

0.000.000

0.00EACH

99.82000

0140 Brick Pavers 0.000

130.000

608-00050  
 

6,500.00130.000

6,500.00

130.000

SF  

50.00000

0145 Curb and Gutter Type 2 (Section II-B) 96.700

32.300

609-21020  
 

4,515.00129.000

1,130.50

129.000

LF  

35.00000

0150 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0155 Mobilization 0.627

0.373

626-00000  
 

52,000.001.000

19,396.00

1.000

L S 

52,000.00000

0160 Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

8,800.001.000

2,200.00

1.000

L S 

8,800.00000
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PCN: 22414-BID    ESTIMATE RUN 12/17/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:46:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

753.800

46.200

627-30410  
 

21,600.00800.000

1,247.40

800.000

SF  

27.00000

0170 Survey Monument (Type 5) 0.000

1.000

629-01005  
 

1,600.001.000

1,600.00

1.000

EACH

1,600.00000

0175 Flagging 451.500

137.500

630-00000  
 

16,492.00589.000

3,850.00

589.000

HOUR

28.00000

0180 Traffic Control Inspection 28.000

6.000

630-00007  
 

9,520.0034.000

1,680.00

34.000

DAY 

280.00000

0185 Traffic Control Management 42.000

11.000

630-00012  
 

38,160.0053.000

7,920.00

53.000

DAY 

720.00000

0190 Barricade (Type 3 M-A) (Temporary) 2.000

2.000

630-80335  
 

1,000.004.000

500.00

4.000

EACH

250.00000

0195 Pedestrian Barricade (ADA) 25.000

25.000

630-80340  
 

6,500.0050.000

3,250.00

50.000

LF  

130.00000

0200 Construction Traffic Sign (Panel Size A) 12.000

12.000

630-80341  
 

3,000.0024.000

1,500.00

24.000

EACH

125.00000

0205 Construction Traffic Sign (Panel Size B) 10.000

10.000

630-80342  
 

3,500.0020.000

1,750.00

20.000

EACH

175.00000

0210 Portable Message Sign Panel 1.500

1.500

630-80355  
 

7,500.003.000

3,750.00

3.000

EACH

2,500.00000

0215 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

1.000

630-80357  
 

2,000.002.000

1,000.00

2.000

EACH

1,000.00000
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PCN: 22414-BID    ESTIMATE RUN 12/17/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:46:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Traffic Cone 134.000

134.000

630-80380  
 

4,020.00268.000

2,010.00

268.000

EACH

15.00000

0225 Stackable Vertical Panels 11.500

11.500

630-80393  
 

644.0023.000

322.00

23.000

EACH

28.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Partnering 0.000

750.000

700-70011  
 

750.00750.000

750.00

750.000

F A 

1.00000

0240 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 327,151.0088,783.00327,151.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 1.000

0.000

620-00020  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

CAT 1,800.000.001,800.00CURRENT AMT0400 $ $ $

$ 328,951.0088,783.00$328,951.00$CURRENT AMTPROJECT TOTAL


